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Exhibit A OFFICIAL FILE
ILL. C. C. DOCKET No. __ 205 007Z

/€7 Exhibit No. /7
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McClure Engineering Associates, inc.

Project: High Street Bridge Witness y 4
MEAI Project No: BU 06-30-04-032 ~ 4 ' i
Section No. 01-00008-00-BR Dateuwﬁﬂm’fer M .
ESTIMATE OF COST
Bridge ltems
PAY ITEM ITEM QTY UNIT |UNIT PRICE] EXTENSION
1 Removal of Existing Structure 1l EACH 20,000.00 20,000.00
2 Structure Excavation 370] CU.YD. 20.00 7,400.00
3 Concrete Structures 2501 CU.YD. 700.00 175,000.00
4 Concrete Superstructure 401 CU.YD. 850.00 34,000.00
5 Protective Coat 6801 SQ.YD. 2.50 1,700.00
6 Precast Prestressed Conc Deck Beams, 33" 6213] SQFT. 43.00 267,159.00
7 Reinforcement Bars, Epoxy Coated 14000|] POUND 1.80 25,200.00
8 Bit. Coated Aggregate Slopewall, 68 290 SQ.YD. 100.00 29,000.00
9 Furnishing Steel Piles HP14x73 1800 FOOT 40.00 72,000.00
10 Driving Steel Piies 1800 FOOT $.00 1,800.00
11 Test Piles Steel HP 14x73 2t EACH 4,500.00 9,000.00
12 Name Plaies i EACH 300.00 300.00
13 Water Proofing Membrane System 680] SQ.YD. 35.00 23,800.00
14 Bii. Concrete Surface Course, Class | 85] TOUN 50.U0 4,250.00
15 Railroad Protective Liability Insurance 1] L. SUM 3,500.00 3,500.00
16 Fiag Men 100 DAYS 500.00 50,000.00
17 Pedestrian Fencing 1360] SQ.FT. 10.00 13,600.00
18 Bridge Railing | 173 FOJT | T90.T0 17 ,500.00
Subtotalj $ 755,209.00
Approach ltems
PAY ITEM ITEM QTY UNIT |UNIT PRICE; EXTENSION
19 Tree Removal (Over 15 Units Diameter) i) UNIT 200.00 200.00
20 Embankment 3220] CU.YD. 7.00 22,540.00
21 Trench Backfill 25] CU.YD. 25.00 625.00
22 Topsoil Furnish and Place, 4" 400| SQ.YD. 3.00 1,200.00
23 Gradiing ant Shapitg Ditthes 7081 FOOT 5.00 3,525.00
24 Hydraulic Seeding 0.109] ACRE 5,000.00 545.00
25 Erosion ool Bleriset 347 SQ.YD. 5.00 170.00
26 Erosion Control Fabric 34| SQ.YD. ' 5.00 170.00
27 Stone Riprap, Class A4 11 SQND. 30.66 330.0%
28 Filter Fabric for use with Riprap 11] SQ.YD. 3.00 33.00
29 Aggreyaie Base Cuuise, Type D 8" 7750 SQ.YD. %.00 14,006.00
30 Preparation of Base 1750 SQ.YD. 1.00 1,750.00
31 Biunminaus YWaterials (Prime Coat) 525] GALLON i.75 918.75
32 Leveling Binder (Machine Meth), Mix B, Ty1 150] TON 50.00 7.500.00
33 Git Cane Swd¥ Crae, Wix C, Class i, Type 1 150 TON 5G35 7,500.08
34 Bituminous Aggregate Mixture 187 SQ.YD. 73.50 13,744.50
35 Combination Cone Curb and Gutler 800; FOOT 15850 12,000.00
36 Portland Cement Concrete Sidewalk 4 inch 29001 SQ.FT. 4.00 11,600.00
37 Pottland Cement Conciele Sidewalk Special 1007 SGQ.F7. 8.0 1,280.00
38 Driveway Pavement Removal 3621 SQ.YD. 15.00 5,430.00
39 Sidewizlls Removal 575 SQ.FT. 200 1A50.00
40 Aggregate Shoulders, Type A 4" 120] SQ.YD. 10.00 1,200.00
44 Pipe Culvert Remonzl 10y FOOT 15.08 100.00




42 Furnishing Steel Piles HP14x73 3400 FOOT 40.00 136,000.00
43 Driving Steel Pites 34001 FOOT 1.00 3,400.00
44 Corrugated Metal Pipe 12" 1200 FOOT 20.00 2,400.00
45 End Sections 12" 81 EACH 130.00 1,040.00
45 Storm Sewers, Type 1, Class IV 12" 2501 FOOQT 40.00 10,000.00
47 Catch Basin, Type B 8| EACH 850.00 6,800.00
48 Removing Intets 2| EACH 500.00 1,000.00
49 Paved Ditch Type A-15 200 FOOT 25.00 5,000.00
50 Steel Plate Beam Guard Rail, Type A 600 FOOT 15.00 9,000.00
51 Traffic Barrier Terminal Type 1B 6] EACH 1,080.00 6,480.00
52 Woven Wire Fence, 4' 1501 FOOT 8.00 1,200.00
53 Field Office 12] MONTH 1,200.00 14,400.00
b4 Traffic Control and Protection 1] L. SUM 10,000.00 10,000.00
55 Temporary AggregatePavement 10" 166] TON 30.00 4,980.00
56 Relocate existing utilities 1| L. SUM 10,000.00 10,000.00
57 Precast Concrete Panels 3275 SQ.FT. 15.00 49 125.00
58 Temporary Easement 1 L.Sum 3,000.00 3,000.00
o Subtotal | $§ 381,336.25

Total (Bridge and Approach) | $ 1,136,545.25

Additional Engineering (redesign per RR) $ 12,000.00
Contingency, 15% 170,481.79

TOTAL

$ 1,319,027.04
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STATE OF ILLINOIS Witnaes oo
ILLINOIS COMMERCE COMMISSION ™~~~
VILLAGE OF BUDA, BUDA ILLINOIS, Date, ——

ot ReDOLE \\Qi
Petitioner, [%02/%){ - »

No. T 05-0020

V.

)

)

)
STATE OF ILLINOIS, DEPARTMENT OF )
TRANSPORTATION, and BURLINGTON )
NORTHERN SANTA FE RAILROAD )
COMPANY, )
)

)

)

)

)

)

)

Respondents.

Petition for authorization to replace the
grade separation structure situated over
BNSF’s tracks located approximately
1200" East of Il. Rt. 40 at railroad milepost
116.92 in Buda, Bureau County, lllinois.

RESPONDENT BNSF RAILWAY COMPANY'’S FIRST SET OF INTERROGATORIES
DIRECTED TO PETITIONER

Now comes respondent, BNSF Railway Company (“BNSF"), by its attorneys
Kenneth J. Wysoglad & Associates and pursuant to 83 lllinois Administrative Code,
§200.360(c) propounds the following interrogatories t0 be answered under oath by
petitioner within twenty eight (28) days of service hereof:

1. State the full name, business address, title and/or position of the person or

persons signing these answers to inferrogatories and the name, business
address, tifle or occupation of all persons who were consulted or who

provided information in response to any of these said interrogatories.

- ANSWER:

John A. Kusek, Project Manager, P.E., P.L.S.
MeClure Engineering

1138 Columbus 5t.

Ottawa, IL 61350



2. State all sources of funding to be utilized by petitioner for ali aspects of the
High Street overpass reconstruction project as referenced in petitioner's
Spetition.

ANSWER:

ICC/Rail Safety Section: 607
IDOT Major Bridge: $333,000 (80% of eligible costs for construction and construction

equipment after ICC and RR participation)
BNSF RR - $160,000 + $11,297.40
See attached letters

3. Has petitioner applied for federal aid funding for any portion of the cost
associated with replacement or reconstruction of the High Street overpass

structure as referenced in petitioner's petition. If yes, please state:

a. When application for federal aid funding was made by petitioner oron
petitioner’s behalf;

b. Whether any such federal aid funding application has been approved;

c. If any such federal aid funding applicaiton has not been approved,

please state the status of such federal aid funding application.

ANSWER!:

We have not applied specifically for any federal aid funding. However the Illinois
Major Bridge Program utilizes federal Bridge Replacement and Rehabilitation Fund.



Michael L.. Sazdanoff

Kenneth J. Wysoglad & Associates
Attorneys for Respondent

BNSF Railway Company

118 S. Clinton Street, Suite 700
Chicago, lllinois 60661

(312) 441-0333

KENNETH J. WYSOGLAD & ASSOCIATES

L L W/J

‘Michadl'L. Sa: zdar)zﬁ



PROOF OF SERVICE

Michael L. Sazdanoff, being first duly sworn on oath, deposes and says that on the

{7 dayof APRIL , 2005 he caused to be served, a true and correct

copy of BNSF’S FIRST SET OF INTERROGATORIES DIRECTED TO PETITIONER upon:

Mr. Daniel F. Tracy
Angel, Isaacson & Tracy
111 Park Avenue East
Princeton, lllincis 61356

M. Victor Modeer
Director Division of Highways
lllinois Department of Transportation
2300 S. Dirksen Parkway, Suite 300
Springfield, IL 62764

by depositing same in the U.S. Mail depository located at Adams and Clinton Streets,

Chicago, lllinois in an envelope(s) with first-class postage, prepaid.

—~




CHERYL L. TOWNLIAN Burlington Norther Santa Fe
Manager of Public Profects
3253 B. Chestnut Expressway
Spnngfield, MO 65802

Phone (417) 829-4954

Fax (417) 8294998

e OTTAW
B A L

January 22, 2004 JAN 2 7 2004

Jack A. Kusek, P.E., P.L.S,

McClure Engineering Associates, Inc.
1138 Columbus Street

Ottawa, IL 61350

Re: Village of Buda
Replacement of the High Street Bridge over the BNSF RR

Dear Mr. Kusek,

BNSF has reviewed the above project for possible funding by the railroad and BNSF is agreeable
to making a contribution toward the replacement of this structure. BNSF is willing to contribute a
sum up to $160,000.00 toward this project (this is a not to exceed amount). Based on the revised
estimate this should basically cover the remaining cost of this project after ICC and IDOT
contributions are made.

If this is agreeable to the Village of Buda, I will begin preparing the Construction and Maintenance
agreement so that it can be presented to the Illinois Commerce Commission at the time of Hearing.

If you could please let me know the City’s position on this proposal I would appreciate it.

If you should have any questions concerning this matter or wish to discuss it further, please feel
free to contact me.

Yours very truly,
Cheryl Townlian

Ce: Mike Stead — 1CC
Laura Connelly - IDOT



STATE OF ILLINOIS
AN, mﬁ

W~ A,
ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

Michael E. Stead Rail Safety Program Administrator
October 17, 2003

Mr. John A. Kusek, P.E.
Village Engineer
Village of Buda

1138 Columbus Street
Ofttawa, IL 61350

Dear Mr. Kusek:

This office is beginning the planning process for the lilinois Commerce Commission’s
Crossing Safety Improvement Program Plan (Plan) for FY 2005-2009. As part of that
process, we need to determine the status of those projects included in the FY 2005-8
portion of our present FY 2004-8 Plan. The list of projects in this category includes
Buda’'s proposed grade separation project to replace the existing bridge carrying High
Street over the tracks of the Burlington Northern Santa Fe Railway Company, in Buda.

We anticipate a Commission Order being entered for this project in FY 2005 (after July
1, 2004). Our current-information shows the estimated cost of this project to be
$1,040,000. We have programmed Grade Crossing Protection Fund (Fund) assistance
in the amount of $624,000 for this project, which represents 60% of the estimated
project cost to date. We allocated all of the anticipated Fund assistance in FY 20056.

No later than November 21, 2003, please provide this office with a current status report
for the High Street bridge project, including the most recent project schedule and
estimated project cost. A large portion of our programming process for the FY 2005-
2009 Plan depends on the continuing coordination of projects listed in the FY 2004-8
Plan.

Thank you for you prompt attention to this matter. If you have any questions, or need
additional information, please contact Chuck Broers, Senior Rail Safety Specialist, at
(217) 785-8424 or cbroers@icc.state.il.us.

Very truly yours,

AT

Michael E. Stead
Rail Safety Program Administrator

cB

527 East Capltol Avenue, Springfield. ifinols 62701
Telephone [217]782-T660 Fax (217]785-T404 TDO ("VITTY"}{217] 5244915
wwwlce.state.lLus



llinois Department of Transportation

Office of the Secretary
2300 South Dirksen Parkway / Springfield, Wlinois / 62764
Telephone 217/782-56597

May 25, 2000 : .
Uy . 8

2
Honorable Mark Graves 0g
Village Board President
Box 365

Buda, IL 61314
Dear Village Board President Graves:

Thank you for your request for FY 2005 Major Bridge Program funding for
replacement of the High Street Bridge over the BNSF Railroad in Buda in
Bureau County.

We are pleased to inform you that $333,000 (80 percent of the eligible costs for
construction and construction engineering after anticipated illinois Commerce
Commission and railroad participation) of Major Bridge Program funds for
replacement of the High Street Bridge has been approved for funding during
FY 2005.

The (llinois Major Bridge Program utilizes federal Bridge Replacement and
Rehabilitation Program funds and will foliow procedures required for that
program. We are looking forward to providing financial assistance toward the
eligibte bridge construction and construction engineering costs for this project.
Financial assistance from this program shall not exceed the amount shown and
must be matched with 20 percent local funds.

Please contact Mr. Jason Neison in our District Two office at 819 Depot Ave.,
Dixan, lllinois 61350-0697 (217/284-5380) for assistance in preparing the joint
agreement. In addition, please keep the district informed regarding the status of
this project.

if we can be of assistance in implementing this project, please contact

Mr. Darrell McMurray, Bureau Chief of Local Roads and Streets, at
2300 So. Dirksen Parkway, Springfield, Hllinois 62764 (217/782-3805).

Sincerely,

IS &/6/00

Kirk Brown
Secretary

“cc: Rep. David Leitch
-John Kusek, McClure Engineering Assogciates, Inc.
Mike Stead, lllinois Commerce Commission



STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION
VILLAGE OF BUDA, BUDA ILLINOIS, )
Petitioner,

)
v, )
)
STATE OF ILLINOIS, DEPARTMENT OF ) No. T 05-0020
TRANSPORTATION, and BURLINGTON )
NORTHERN SANTA FE RAILROAD )
COMPANY, )
Respondents. )
)
)
)
)
)
)

Petition for authorization to replace the
grade separation structure situated over
BNSF’s tracks located approximately
1200' East of II. Rt. 40 at railroad milepost
116.92 in Buda, Bureau County, lllinois.

BNSF RAILWAY COMPANY’S FIRST REQUEST FOR PRODUCTION OF
DOCUMENTS DIRECTED TO PETITIONER

Now comes respondent, BNSF Railway Company (“BNSF”) by its aﬁomeys,
Kenneth J. Wysogiad & Associates and pursuant to 83 lllinois Administrative Code,
§200.360(c) requests that petitioner, Village of Buda produce within twenty eight (28) days
of service hereof the following documents to the offices of Kenneth J. Wysoglad &
Associates, 118 S. Clinton Street, Suite 700, Chicago, lllinois 60661:
1. Copies of any and all applications for governmental funding of any type for
funding, in whole or in part, any aspect of the High Street overpass
reconstruction project as referred to in petitioner’s petition.

ANSWER:

See attached documents.



2. Copies of any and all communications, cofrespondence, internal
communications, memdrandum or other documents relating to all such
governmental funding applications produced in response to production
request No. 1 above.

ANSWER:

See attached documents

3. Copies of any and all correspondence, letters, written communications an/or
email by or between petitioner and any respondent relating to or referencing
all sources of funding available or to be utilized for any and all aspects of the
High Stireet overpass replacement project as referred to in petitioner's
petition.

ANSWER:

See attached documents

4. Copies of any and all documents reflecting federal aid funding participation
for any aspect of the High Street grade separation reconstruction project as

referenced in petitioners’ petition, including, but not limited to, any federal aid



participation for demolition costs, preliminary or final engineering costs, land
acquisition or cost of construction of the new overpass structure.

ANSWER:

See attached documents.

KENNETH J. WYSOGLAD & ASSOCIATES

_2e7 7/%

Michdel L. Sazdanoff

Michael L. Sazdanoff

Kenneth J. Wysoglad & Associates
Attorneys for Respondent

BNSF Railway Company

118 S. Clinton Street, Suite 700
Chicago, illinois 60661

(312) 441-0333



PROOF OF SERVICE

Michael L. Sazdanoff, being first duly sworn on oath, deposes and says that on the

/ 2~ day of _APRIL , 2005 he caused to be served, a true and correct

copy of BNSF RAILWAY COMPANY’'S FIRST REQUEST FOR PRODUCTION OF

DOCUMENTS DIRECTED TO PETITIONER, VILLAGE OF BUDA upon:

Mr. Daniel F. Tracy
Angel, Isaacson & Tracy
111 Park Avenue East
Princeton, lllinois 61356

Mr. Victor Modeer
Director Division of Highways
lllinois Department of Transportation

2300 S. Dirksen Parkway, Suite 300
Springfield, IL 62764

by depositing same in the U.S. Mail depository located at Adams and Clinton Streets,

Chicago, lilinois in an envelope(s) with first-class postage, prepaid.




llinois Department of Transportation

2300 South Dirksen Parkway / Springfield, lllinois / 62764

June 1, 2005

Bridge Replacement and Rehabilitation Program SN 006-9942
Village of Buda

Section 01-00008-00-BR

Washington Street over BN Railway

Mr. Joel Van Drew, Village President
Village of Buda

Main Street

P. O. Box 65

Buda, lllincis 61314

Dear Mr. Van Drew:

The bridge condition report for the above-designated project is hereby
approved.

One copy of the approved report is being returned to you and to the
consultant, McClure Engineering Associates, Inc.

Very truly yours,

Ralph E. Anderson

Engifiger pf Bridges apd Structures

b
1yt
PO BT -0 T el

By: John A. Morris Y-
Engineer of Structural Services

TC/ml4228
cc- McClure Engineering Associates, Inc.
Gregory L. Mounts/Dist. 2/Atin: Jason Nelson
Bureau County Highway Department/Atin: Jeff Peacock



lllinois Department of Transportatlon

2300 South Dirksen Parkway / Springfield, lllinois / 62764 /

June 1, 2005

Bridge Replacement and Rehabilitation Program SN 006-6600
Village of Buda

Section 01-00008-00-BR

Washington Street over BN Railway

Mr. Joel Van Drew, Viliage President
Village of Buda

Main Street

P. O. Box 65

Buda, 'lllinois 61314

Dear Mr. Van Drew:

We have finished a review of the proposed structure replacement for the
above-designated project. We concur with the proposed improvements and
the preliminary bridge design is hereby approved. This concurrence is also
based on the structure meeting the required vertical clearance over the
railroad tracks. The rail profile was provided for only one set of tracks, the
East set of tracks (#1). The consultant indicated in a conversation today that
the other two tracks provided at least the same vertical clearance as Track #1.

The final structural plans and specifications for this project may be accepted
by the District based on the Structural Engineer’s seal, certification and
signature, as per BLRS Circular Letter 1992-2. If you have any questions,
contact Jim Klein at 217/782-5928 or Tom Cartmel at 217/782-5929.

One copy of the approved report is being returned to you and to the
consultant, McClure Engineering Associates, Inc.

Very truly yours,
Ralph E. Anderson

Engineer of(E’alri‘dges 7Ed Structures

o N
N

By: Jotin A, Morrisg
Engineer of Structural Services

TC/mid4229
cc- McClure Engineeting Associates, Inc.
Gregory L. Mounts/Dist. 2/Attn: Jason T. Nelson
Bureau County Highway Department/Attn; Jeffrey E. Peacock



TAWA
01;' CEWED

e COPY

lllinois Department of Transportation

Division of Highways / District 2
819 Depot Avenue / Dixon, lllinois / 61021-3500
Telephone 815/284-2271

BRRP

Buda

Section 01-00008-00-BR
Project BR-OS-011(65)
High Street Bridge

May 27, 2005

Mr. Joel Van Drew
Village President
Main Street, Box 65
Buda, IL 61314

Dear Mr. Van Drew:

The Biological and Cultural Sign-offs for the subject section have been
received. In an effort to reduce paper, a Project Overview form will replace
the individual sign-off(s). Dates have been entered on this form to indicate
“Cleared for Design Approval” and “Cleared for Letting”. Please include this
sheet as the environmental exhibit or attachment to the Project Development
Report.

if you have any questions, call Laura Connolly at 815/284-5388.
Sincerely,

Gregory L. Mounts, P.E.
Deputy Director of Highways
Region Two Engineer

By: 4
Jason T. Nelson

District Local Roads Engineer

Encl.
c. Jeff Peacock
McClure Eng. {Jack Kusek)

LJC:kwibio.cult.signoff

r""‘\\“

Y



Project Overview

Submittat Date: | 04!25!2005] Sequernce No: ]12273

Project No: IBROS-OH(GS)

District: {2 | Requesting Agency: ltocal  [Village of Buda

Contract #: | | JobNo.: |  C92-082:04 |

Counties: Bureau

Route: [MS 1090 | Marked: | |

Street: Eligh Street

Municipality(ies): [Buda

| Project Length: [0.2140 [km |

| Section: [01-00008-00-BR

0.133[miles -

FromTo {At): |Sta 2+22 to Sta 9+00 over the BNSF RR

|

Quadrangle: {Buda

frownship-Range-Section: [T16N R7E SW 1/4of Sec34 |

Anticipated Design Appr.: | 09/30/2005

Anticipated Processing: |CE

|

Funding: [v] Federal [y]State [7] TBP [ | MFT  {7] Local Non-MFT
Consultant: [ ] ‘ . |
PTB No.:‘______l ftern No.: | PTE Bate: l:| Prequat Level: |:|
Sequence No: | 12273 | Blological Wetlands Cultural [ Special Waste
Entered By BDE No BDE
Cleared for DA 5/26/2005 5/3/2005
Cleared for Letting 512512005 5/3/2005
Resubmittal
ResubmittalCleared
Section: [01-00008-00-BR JobNo.: [C-  [92-082-04 |
FromTo (At): [Sta 2+22 to Sta 9+00 over the BNSF RR |
Public Info Notice of ROD/FONSI
Avallable Meeting(s} Pubtic Public
Intent Local Federal Register Set1 Set2 | Hearing(s} Hearing(s)
DEIS FEIS
Comments:

Inactive Date:

Change in Anticipated Processing:

Project
Phase
Comments:




Message

Jack Kusek

FroﬁiE '
Sent:
To:

Page 1 of 1

Jfé{ék:kﬁ:s'ék [i.kusek@.mcc'luré:eh:c'_:ji;éé;i;r'{g.édm]: N
Friday, March 25, 2005 8:14 AM
‘Leemon, Mark S'

Subject: RE: Buda High St Bridge

Mark,

During that conversation, | thought | mentioned a range of $7 - $10,000. At that time however, | did not have the updated cost
report in front of me that indicated the time spent during the previous week that included not only the civil time for the
approaches, but the structural time for bridge modifications. Sorry for the miscommunication.

3/25/05

————— Original Message-----

From: Leemon, Mark § [mailto:Mark.Leemon@BNSF.com]
Sent: Wednesday, March 23, 2005 8:50 AM

To: Jack Kusek

Subject: RE: Buda High St Bridge

Hi Jack, Per my conversations with Cheryl, | was advised that the estimated amount was for $7-8,000. Why was the -
amount so much more?

————— Original Message-----

From: Jack Kusek [mailto:j.kusek@mcclureengineering.com]
Sent: Wednesday, March 09, 2005 3:29 PM

To: Leemon, Mark S

Subject: Buda High St Bridge

Mark,
As | explained during our phone conversation, we received word from Cheryl in early January 2005, that the UP had

petitioned for a height change in the up-track clearance which would affect the Buda bridge crossing by an additional
2.5 feet. We were requested ai that time to make the necessary adjustments to the High Street bridge and to generate
a revised cost for the construction. Just as we were completing that task, | received a second call from Cheryl, to
inform me that the UP had rescinded their request and to go back to the original plan, except that the crash wall on the
west side should be moved back as previously discussed. The crash wall adjustment increased the center span
length, which in turn changed the depth of the concrete deck beams and changed the original profile. All of this work
has been completed and we are just finishing the last of the plan view revisions and revised cost estimate. Engineering
costs due to these events through February 26, 2005 have amounted te $11,297.40. In my last conversation with
Cheryl, | expressed concern over the additional engineering costs and was told that since the BNSF had ordered the
work on behalf of the UP request that the BNSF would pay for these costs.

| hope this addresses your request, if not, please do not hesitate to contact me. Also please reply back with your

contact information. Thanks

John Kusek

MecClure Engineering Associates, Inc.
1138 Columbus Street

Ottawa, lllinois 61350

Ph 815.433.2080

Fax 815.433.5930

Cell 815.343.9014

e-mait j. kusek@mcclureengineering.com



RE: Buda, [llinois Page 1 of 1

Jack Kusek

From: _'I'_é'e'moh, Mark S [Mark.Leemdn@BNSF.com}r
Sent:  Wednesday, March 23, 2005 8:47 AM

To: Kadota, Riley M

Cc: Arndt, Spencer D; Rimmereid, Jerrold J; jkusek@mcclureengineering.com
Subject: RE: Buda, tllinois

Riley, please coordinate with Jack Kusek from McClure Engineering (815-433-2080) regarding possible impacts to the Wagon
Bridge project. Please advise of any conflicts. 1f none, let me know also. Thank You... .Mark

From: Leemon, Mark S

Sent: Woednesday, March 09, 2005 2;30 PM

To: Kadota, Riley M

Ce:  Arndt, Spencer D; Townlian, Cheryl L; Rimmereid, Jerrold J
Subject: FW: Buda, Ilfinois

Buda, lllinois
LS1
Mendota Sub

Riley, Attached is a voicemait transcript from RGB. It refers to our structure (MP117.74) over the UP being raised and possibly
having our approaches impact the Wagon Bridge (MP 116.92) replacement project. The Village is in the process of arranging
funding for this project through the lllinois Commerce Commission.

1 would like to coordinate of the engineering of the two projects. Please provide me with the engineering contact for the
BNSF/UP project.

Thanks,

OIS ST W
Manager Public Projects
{763) 782-3468

—~~0riginal Message-----

From: Kaine, Jane D

Sent: Monday, March 07, 2005 1:53 PM
To: Leemon, Mark S

Cc:  Arndt, Spencer D

Subject: Buda, Hlinois

Mark,
| am attaching the voicemail transcript from Bob Boileau. Please review. | also have created a file and will add a copy of this

transcript.

Jane

<< File: Buda, lilinois Wagoen Bridge.doc >>

3/25/05



Message

Jack Kusek

Frdni:
Sent:
To:

Page 1 of 1

cemon, Mark § [Mark Leemon@BNSF.com]
Wednesday, March 09, 2005 4:13 PM
Jack Kusek

Subject: RE: Buda High St Bridge

Thanks,

i L

Manag

L0
er Public Projects

BNSF Railway Company
80-44th Avenue NE
Minneapolis, Minnesota 55421

Office:

3/10/05

(763) 782-3468

----- Qriginal Message-----

From: Jack Kusek [mailto:j.kusek@mcclureengineering.com]
Sent: Wednesday, March 09, 2005 3:29 PM

To: Leemon, Mark 5

Subject: Buda High St Bridge

Mark,

As | explained during our phone conversation, we received word from Cheryl in early January 2005, that the UP had
petitioned for a height change in the up-track clearance which would affect the Buda bridge crossing by an additional 2.5
feet. We were requested at that time to make the necessary adjustments to the High Street bridge and to generate a
revised cost for the construction. Just as we were completing that task, | received a second call from Cheryl, to inform
me that the UP had rescinded their request and to go back to the original plan, except that the crash wall on the west
side should be moved back as previously discussed. The crash wall adjustment increased the center span length, which
in turn changed the depth of the concrete deck beams and changed the original profile. All of this work has been
completed and we are just finishing the last of the plan view revisions and revised cost estimate. Engineering costs due
to these events through February 26, 2005 have amounted to $11,297.40. In my last conversation with Cheryl, |
expressed concern over the additional engineering costs and was told that since the BNSF had ordered the work on
behalf of the UP request that the BNSF would pay for these costs.

| hope this addresses your request, if not, please do not hesitate to contact me. Also please reply back with your contact
information. Thanks

John Kusek

McClure Engineering Associates, Inc.
1138 Columbus Street

Ottawa, lllinois 61350

Ph 815.433.2080

Fax 816.433.5930

Cell 815.343.9014

e-mail j.kusek@mcclureengineering.com



llinois Department of Transportation

Division of Highways / District 2
819 Depot Avenue / Dixon, lllinois / 61021-3500
Telephone 815/284-2271

FY-05 PROGRAM

Buda

Section 01-00008-00-BR
S.N. 006-9942

March 1, 2004

Mr. Joel Van Drew
Village President
Main Street, Box 365
Buda, IL 61314

Dear Mr. VanDrew:

The above project has beén proposed for inclusion in the FY-05 District 2
Local Agency Federal-aid Program.

The proposed scheduled letting date for this project is January 21, 2005, In
order to make this letting date, the Project Development Report must be sent
to our office no later than September 9, 2004. The preliminary plans,
specifications and estimates (PS&E) must be sent to our office no later than
September 30, 2004.. Please notify our office in writing if your agency cannot
meet this schedule.

Please be aware that due to fiscal constraints, this project may not be able to
be rolled over into the next fiscal year in the event that the project doesn’t get
let in the scheduled fiscal year.

If you have any questions, call Kevin Donner at 815/284-5389 or
Laura Connolly at 815/284-5388.

Sincerely,

Gregory L. Mounts
D| rict Engineer

Byz :{

{_Jason T. Nels
Distrf?t Local Roads Engineer

c: Field Engineer

KLD:kw/LAFP



Project: High Street Bridge
MEAI Project No: BU 06-30-04-032
Section No. 01-00008-00-BR

ESTIMATE OF COST - March 2005

Bridge Items Latest revision - 23.6 above exist track line and revised crash wall layout
PAY ITEM ITEM QTY UNIT | UNIT PRICE EXTENSION
50100100 |Removal of Existing Structure 1] EACH 20,000.00 20,000.00
50200100 {Structure Excavation 370] CU.YD. 20.00 7,400.00
50300225 |{Concrete Structures 250 CU.YD. 700.00 175,000.00
50300255 |Concrete Superstructure 40| CU.YD. 850.00 34,000.00
50300300 |Protective Coat 680| SQ.YD. 2.50 1,700.00
50400605 |Precast Prestressed Conc Deck Beams, 33" 6120 SQ.FT. 45,00 275,400.00
50800205 |Reinforcement Bars, Epoxy Coated 14000 POUND 1.80 25,200.00
51100500 |Bit. Coated Aggregate Slopewall, 6" 290 SQ.¥YD. 100.00 29,000.00
51201800 |[Furnishing Steel Piles HP14x73 1800| FOOT 40.00 72,000.00
51202700 |Driving Stee! Piles 1800 FOOT 1.00 1,800.00
51203800 }Test Piles Steel HP 14x73 2| EACH 4,500.00 9,000.00
51500100 jName Plates 1| EACH 300.00 300.00
58100200 |Water Proofing Membrane System 680 SQ.YD. 35.00 23,800.00
AR201610 |Bit. Concrete Surface Course, Class | 85 TON 50.00 4,250.00
70048665 |Railroad Protective Liability Insurance 1| L. SUM 3,500.00 3,500.00

Flag Men 100] DAYS 500.00 50,000.00
Pedestrian Fencing 1360| SQ.FT. 10.00 13,600.00
Bridge Railing 3401 FOOT 100.00 34,000.00

Subtotal| $§  779,950.00

Approach ltems
PAY ITEM ITEM QTyY UNIT | UNIT PRICE EXTENSION
20100210 |Tree Removal {Over 15 Units Diameter) 1t UNIT 200.00 200.00
20600310 |Embankment 3220( CU.YD. 7.00 22.540.00
20800150 |Trench Backfill 251 CU.YD. 25.00 625.00
21101615 |Topsoil Furnish and Place, 4" 400] SQ.YD. 3.00 1,200.00
21400100 |Grading and Shaping Ditches 705 FOOT 5.00 3,5625.00
25000830 |Hydraulic Seeding 0.109; ACRE 5,000.00 545.00
25100630 |Erosion Control Blanket 34t SQ.YD. 5.00 170.00
25100640 {Erosion Control Fabric 34 SQ.YD. 5.00 170.00
28100107 |Stone Riprap, Class A4 11} SQ.YD. 30.00 330.00
28200100 |Filter Fabric for use with Riprap 11 SQ.YD. 3.00 33.00
35102000 {Aggregate Base Course, Type B 8" 1750 SQ.YD. 8.00 14,000.00
40300700 {Preparation of Base 1750} SQ.YD. 1.00 1,750.00
40600100 {Bituminous Materials (Prime Coat) 525} GALLON 1.75 918.75
40600520 I1_eveling Binder (Machine Method), Mixture B, Type 1501 TON 50.00 7.500.00
40600810 Bituminous Concrete Surface Course, Mixture C, 150 TON 50.00 7.500.00

Class 1, Type 1

Bituminous Aggregate Mixture 187 SQ.YD. 73.50 13,744.50

Combination Conc Curb and Gutter 800 FOOT 15.00 12,000.00
42400100 |Poriland Cement Concrete Sidewalk 4 inch 2900} SQ.FT. 4.00 11,600.00
42400500 |Portland Cement Concrete Sidewalk Special 180 SQ.FT. 8.00 1,280.00




44000200 |Driveway Pavement Removal 362] SQ.YD. 15.00 5,430.00

44000600 |Sidewalk Removal 575 SQ.FT. 2.00 1,150.00

48100300 |Aggregate Shoulders, Type A 4" 120 SQ.YD. 10.00 1,200.00

50105220 |Pipe Culvert Removal 101 FOOT 10.00 100.00

51201800 [Furnishing Steel Piles HP14x73 3400] FOOT 40.00 136,000.00

51202700 |Driving Steel Piles 3400] FOOT 1.00 3,400.00

54200637 |- Pe Culverts, Type 1, Cortugated Steel of 120 FOOT 20.00 2.400.00

Aluminum Culvert Pipe 12

54213447 |End Sections 12" 8| EACH 130.00 1,040.00
Storm Sewers, Type 1, Reinforced Concrete

55019500 Culvert, Storm Drain and Sewer Pipe, Class IV 12" 250 FOOT 40.00 10,000.00

60206705 |Catch Basin, Type B 8] EACH 850.00 6,800.00

60500060 |Removing Inlets 2| EACH 500.00 1,000.00

60615400 [Paved Ditch Type A-15 200 FOOT 25.00 5,000.00

63000000 {Steel Plate Beam Guard Rail, Type A 600] FOOT 15.00 9,000.00

63100041 [Traffic Barrier Terminal Type 1B 6| EACH 1,080.00 6,480.00

66500105 |Woven Wire Fence, 4' 150 FOOT 8.00 1,200.00

67000200 |Field Office 12| MONTH 1,200.00 14,400.00

70100305 }Traffic Control and Protection 1] L. SUM 10,000.00 10,000.00

xx003063 |Temporary AggregatePavement 10" 166 TON 30.00 4,980.00

Relocate existing utilities 1] L SUM 10,000.00 10,000.00

Precast Concrete Panels 3275 SQ.FT. 15.00 49,125.00

Temporary Easement 1 L.Sum 3,000.00 3,000.00

Subtotal | $ 381,336.25

Total (Bridge and Approach) | § 1,161,286.25

Additional Engineering 3 11,297.00

Contingency 146,444.00

TOTAL $ 1,319,027.25

FADOCUMENT\BUDAigh Street Bridge\Cost Estimate.xls




CHERYL L. TOWNLIAN Burlington Northern Santa Fe
Marnager of Public Projects
3253 B. Chestnut Expressway
Springfield, MO 65802
Phone (417) 829-4954

Fax (417) 829-4998
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January 22, 2004 JAN 2 7 2004

Jack A. Kusek, P.E., P.L..S,

McClure Engineering Associates, Inc.
1138 Columbus Street

Ottawa, IL. 61350

Re: Village of Buda
Replacement of the High Street Bridge over the BNSF RR

Dear Mr. Kusek,

BNSF has reviewed the above project for possible funding by the railroad and BNSF is agreeable
to making a contribution toward the replacement of this structure. BNSF is willing to contribute a
sum up to $160,000.00 toward this project (this is a not to exceed amount). Based on the revised
estimate this should basically cover the remaining cost of this project after ICC and IDOT
contributions are made.

If this is agreeable to the Village of Buda, I will begin preparing the Construction and Maintenance
agreement so that it can be presented to the Illinois Commerce Commission at the time of Hearing.

if you could please let me know the City’s position on this proposal I would appreciate it.

If you should have any questions concerning this matter or wish to discuss it further, please feel
free to contact me.

Yours v‘cry/truZ
Cheryl Townlian

Cc: Mike Stead — ICC
Laura Connelly - IDOT
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Wl ASSOCIATES, INC.

Mike Stead Cheryl Townlian

ICC BNSF

527 East Capitol Avenue 3253 E. Chestnut Exp.

P.O. Box 19280 Springfield, MO 65802

Springfield, IL 19280

Laura Connelly Jeff Harpring

IDOT IDOT Rail Safety Eng.

819 Depot St. 2300 S. Dirkson Pkwy.
~ Dixon, IL 61021 Room 204

Springfield, IL 62764
Date: December 23, 2003
RE: . Village of Buda

High Street Bridge Replacement
BU 06-01-02-079

Subject: Detailed Cost Estimate

Please find attached, per our discussion on December 3, 2003, the updated Engineer’s
Estimate to construct the above referenced project. The preliminary estimate of
$1,040,000 was prepared in 1994 and needed to be adjusted to current construction costs.

At this time, on behalf of the Village of Buda, we request that additional fund be
approved for this project.

If you have any questions or need any additional information, please do not hesitate to
confact me.

Thank you for your assistance. Happy Holidays.
McCLURE ENGINEERING ASSOC., INC.

‘ /g“%& BDA

Jack A. Kusek, P.E, P.L.S.

Cc:  Village of Buda

JAK /kak
Enclosures

OAWEB-FILE\BDB\High St Bridge Itr 122203.doc

1138 Cotumbus Street e Ottawa, IL. 61350 o (815} 433-2080 @ FAX (815) 433-5930



Buda High Street Bridge Estimate of Cost

Prepared By: Brian D. Brown, P.E.
Checked By: Jack A. Kusek, P.E., P.L.S.
Date Prepared: December 19, 2003

ROADWAY / SITE IMPROVEMENTS

UNIT
QUANT, UNIT PRICE TOTAL
GUARDRAIL 400|FOOT 20.00 8,000.00
GUARDRAIL END TREATMENT 4|EACH 3,000.00 12,000.00
TREE REMOVAL 400JUNIT 30.00 12,000.00
EARTH EXCAVATION 4501CY. 4.00 1,800.00
EMBANKMENT 32001C.Y. 7.00 22,400.00
SEEDING / FERTILIZER 0.5|ACRE 3,000.00 1,500.00
MULCH 0.5|ACRE 2,500.00 1,250.00
SUB-BASE AGGREGATE 600|TON 11.00 6,600.00
AGGREGATE BASE 1000{TON 10.00 10,000.00
BITUMINOUS PRIME COAT 1100|GAL 2.00 2,200.00
LEVEL BINDER 80|TON 45.00 3,600.00
BITUMINOUS BINDER COURSE 400|TON 35.00 14,000.00
BITUMINOUS SURFACE COURSE 230{TON 35.00 8,050.00
CURB & GUTTER 700JFOOT 25.00 17,500.00
SIDEWALK 5" 1800|S.F. 5.00 9,000.00
DRIVEWAY PAVEMENT 180[8.Y. 30.00 5,400.00
STORM SEWERS 500|FOOT 30.00 15,000.00
MANHOLES 2|EACH 1,600.00 3,200.00
INLETS 4]EACH 750.00 3,000.00
END SECTIONS 2|EACH 750.00 1,500.00
TRAFFIC CONTROL 1|L.S. §,000.00 5,000.00
PAVEMENT MARKING & REFLECTORS 1|L.S. 7,500.00 7,500.00
SIGNAGE 1]L.S. 2,500.00 2,500.00
173,000.00
BRIDGE IMPROVEMENTS
UNIT
QUANT. UNIT PRICE TOTAL
STRUCTURE REMOVAL 1|EACH 306,000.00 30,000.00
RIP RAP 400[S.Y. 50.00 20,000.00
SCUPPERS 4|EACH 1,600.00 6,000.00
APPROACH PAVEMENT 280|S.Y. 150.00 42,000.00
PROTECTIVE PEDESTRIAN FENCE 300{FOOT 50.00 15,000.00
STRUCTURE EXCAVATION 200|C.Y. 16.00 3,200.00
CONCRETE STRUCTURE 150|C.Y. 500.00 75,000.00
CONCRETE SUPER-STRUCTURE 275|C.Y. 600.00 165,000.00
F & E STRUCTURAL STEEL 1|L.S. 150,000.00 150,000.00
REINFORCEMENT BARS W/ EPOXY 6000 POUND 2.60 15,600.00
FURN., DRIVE & FILL MET PILE SHELLS 2000{FOOT 50.00 100,000.00
CLASS SI CONCRETE ENCASEMENT 25|C.Y. 750.00 18,750.00
640,550.00
MISCELLANEOUS
UNIT
QUANT. | UNIT PRICE TOTAL
CONSTRUCTION LAYQUT 1L.S. 25,000.00 25,000.00
RAILRQAD PROTECTIVE LIABILITY 1]L.S. 5,000.00 5,000.00
FURN. & ERECT RCW MARKERS 12|EACH 150.00 1,800.00
ENGINEER FELD OFFICE 18|MONTH 1,500.00 27,000.00
FLAGMAN B0{DAY 500.00 30,000.00
UTILITY RELOCATION 1[L.S. 25,000.00 25,000.00
ROW ACQUISITION & EASEMENTS 1|L.S. 25,000.00 25,000.00
ERQOSION CONTROL 1[L.S. 5,000.00 5,000.00
MOBILIZATION 1L.S. 20,000.00 20,000.00
163,800.00
TOTAL ANTICIPATED CONSTRUCTION COST 977,350.00
CONTINGENCIES (10%) 97,735.00
PHASE 1 ENGINEERING (4%) 43,003.40
PHASE 2 ENGINEERING (6%) 64,505.10
PHASE 3 ENGINEERING (8-10%) 96,757.65

TOTAL ANTICIPATED PROJECT COST

1,279,351.15




STATE OF ILLINOIS
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P
ILLINOIS COMMERCE COMMISSION &N
TRANSPORTATION DIVISION / RAIL SAFETY SECTION "Dm-f“J
Michael E. Stead Rail Safety Program Administrator *

December 19, 2003

Mr. John A. Kusek, P.E.
Village Engineer
Village of Bucia

1138 Columbuii. Street
Ottawa, IL 61350

Dear Mr. Kusek:

This letter is a follow up to a letter dated October 17, 2003, regarding the proposed
reconstruction of the existing bridge carrying High Street over the tracks of the
Burlington Northern Santa Fe Railway Company, in Buda. Presently, this project is
listed in the FY 2005-2008 portion of the 5-year Plan of the Crossing Safety
Improvement Program (Program) for FY 2004-2008. As we prepare the 5-year Plan for
the upcoming FY 2005-2009 Program, we request status reports for programmed grade
separation projects to review the progress and viability of the projects and to ensure
that the project funding is appropriately programmed.

We anticipat.. 2 Commission Order being entered for this project in FY 2005 (after July
1, 2004). Cur current information shows the estimated cost of this project to be
$1,040,000. We have programmed Grade Crossing Protection Fund (Fund) assistance
in the amount of $624,000 for this project, which represents 60% of the estimated
project cost to date. We allocated all of the anticipated Fund assistance in FY 2005.

No later than January 15, 2004, please provide this office with a current status report
for the High Street bridge project, inciuding the most recent project schedule and
estimated project cost. A large portion of our pregramming process for the FY 2005-
2009 Plan depends on the continuing coordination of projects listed in the FY 2004-8
Plan.

Thank you for you prompt attention to this matter. If you have any questions, or need
additional information, please contact Chuck Broers, Senior Rail Safety Specialist, at

{217} 785-8424 or cbroers@icc.state.il. us.
Very truly yours,
~ Michael E. Stead

Rail Safety Program Administrator

CB

527 East Capito! Avenue, Springfield_lliinois 62701
Telephone [217) 782.7660 Fax {217] 785-7404 YOO (“VITTY") [217} 524-4915

www.icc.state.ilus
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lllinois Department of TransporQ{\' Ef

Division of Highways / District 2
819 Depot Avenue / Dixon, lllinois / 61021-3500 MNeClgze
Telephone 815/284-2271

Buda
Major Bridge Funding

mw OTTAMFQ
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December 5, 2003
DEC 0 8 2003

Mr. Joel Van Drew
Village President
Main Street, Box 365
Buda, IL 61314

Dear Mr. Van Drew:

As a follow-up to our December 3, 2003 meeting concerning your FY-2005
Major Bridge project, we have attached information pertaining to FY-2009
Major Bridge funding.

If additional Major Bridge funding above the current $333,000 is needed, you
may wish to consider sending in an application for FY-2009 funding. Please
be aware that this may put off the project until the funding is available.

Applications are to be sent to the District Office by January 1, 2004,
if you have any questions, call Kevin Donner at 815/284-5390.
Sincerely,

Gregory L. Mounts
District Engineer

By: .-
Jasoh T. Nelson
District Local Roads Engineer

Attach.
¢. Rod Fetterolf
McClure Engineering — Attn: John Kusek w/attachments

KLD:kw



